

People's Republic of Bangladesh
Prime Minister's Education Assistance Trust
 Secondary and Higher Education Division, Ministry of Education
Annual Procurement Plan for PMEAT FY 2024-2025 (Goods/Service)

Package no	Description of Procurement Goods	Unit	Quantity	Procurement Methods & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Computer & Accessories	NOS	As per requirement	RFQ	MD, PMEAT	GOB	3 Lakh	Planned Dates	-	9-Sep-24	15-Sep-24	15-Sep-24	17-Sep-24	17-Sep-24	18-Sep-24	10 Days	10 Days	
GR2	Computer & Accessories	NOS	As per requirement	RFQ	MD, PMEAT	GOB	1 Lakh	Planned Dates	-	1-Jan-25	6-Jan-25	6-Jan-25	8-Jan-25	8-Jan-25	9-Jan-25	10 Days	10 Days	
GR3	Computer Equipment Repair Maintenance of Computer, Printer and other Office Equipment	NOS	As per requirement	RFQ	MD, PMEAT	GOB	3 Lakh	Planned Dates	-	11-Nov-24	17-Nov-24	17-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	10 Days	10 Days	
GR4	Other Manihari Item	NOS	As per requirement	RFQ	MD, PMEAT	GOB	3 Lakh	Planned Dates	-	11-Nov-24	17-Nov-24	17-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	10 Days	10 Days	
GR5	Office Equipment	NOS	As per requirement	RFQ	MD, PMEAT	GOB	3 Lakh	Planned Dates	-	12-Aug-24	18-Aug-24	18-Aug-24	20-Aug-24	20-Aug-24	21-Aug-24	10 Days	10 Days	

Abul
 ০২.০৭.২০২৪
 আশ্রাফুল আমুন
 সহকারী পরিচালক (প্রশাসন)
 অতিরিক্ত দায়িত্ব
 প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট
 শিক্ষা অধিদপ্তর

০২/৭/২০২৪
 মোঃ ফয়সাল সিদ্দিক
 পরিচালক (অতিরিক্ত সচিব)
 প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট

০২/৭/২০২৪
 (স্বাক্ষরিত কর্মকার)
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
 ফোন : ০২-৫৫০০০৯২২
 ই-মেইল : md@pmeat.gov.bd