

People's Republic of Bangladesh
Prime Minister's Education Assistance Trust
 Secondary and Higher Education Division
 Ministry of Education

Annual Procurement Plan for FY 2023-2024


Pack age no	Description of Procurement Goods	Unit	Quantity	Procurement Methods & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Computer & Accessories	NOS	As per requirement	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division	GOB	3 Lakh			Sep/23	Sep/23	Sep/23	Sep/23	Sep/23	Sep/23	30 Days		
										Jan/24	Jan/24	Jan/24	Jan/24	Jan/24	Jan/24	30 Days		
GR2	Repair Maintenance of Computer, Printer and other Office Equipment	NOS	As per requirement	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division	GOB	3 Lakh											
GR3	Computer Equipment	NOS	As per requirement	RFQ/ Direct	Subject to the authority	GOB	3 Lakh			Aug/23	Aug/23	Aug/23	Aug/23	Aug/23	Aug/23	30 Days		

Asif

	(Toner & other computer equipment)				delegated in the Delegation of Financial Power of this Division												
										Nov/23	Nov/23	Nov/23	Nov/23	Nov/23	Nov/23	30 Days	
										Feb/23	Feb/23	Feb/23	Feb/23	Feb/23	Feb/23	30 Days	
GR4	Other Manihari Item	NOS	As per requirement	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division	GOB	4 Lakh			Aug/23	Aug/23	Aug/23	Aug/23	Aug/23	Aug/23	30 Days	
										Nov/23	Nov/23	Nov/23	Nov/23	Nov/23	Nov/23	30 Days	
										Jan/24	Jan/24	Jan/24	Jan/24	Jan/24	Jan/24	30 Days	
GR5	Office Equipment	NOS	As per requirement	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division	GOB	2 Lakh			Aug/23	Aug/23	Aug/23	Aug/23	Aug/23	Aug/23	30 Days	
										Feb/23	Feb/23	Feb/23	Feb/23	Feb/23	Feb/23	30 Days	
GR6	Motor Vehicle Repair	NOS	As per requirement	RFQ/ Direct		GOB	2 Lakh										
GR7			As per	RFQ/ Direct		GOB				Dec/23	Dec/23	Dec/23	Dec/23	Dec/23	Dec/23	30 Days	

AMB

	Furniture	NOS	requirement				3 Lakh										
GR7	Software Development	NOS	As per requirement	Open Tender		PMEA T				Sep/23	Sep/23	Oct/23	Oct/23	Jan/24	Jan/24	5 Months	


(স্মৃতি কর্মকার)

ব্যবস্থাপনা পরিচালক

ফোন : ০২-৮১৯২২০০

ই-মেইল : md@pmeat.gov.bd



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট
সমন্বিত উপবৃত্তি কর্মসূচি
বাড়ি-৪৪, সড়ক- ১২/এ, ধানমন্ডি, ঢাকা-১২০৯
www.pmeat.gov.bd



স্মারক নং- এইচএসপি/ক্রয়-পরিকল্পনা/১৮৭/২০২৩/২৫৬

তারিখ: ৩১.০৭.২০২৩ খ্রি.

বিষয়: ২০২৩-২৪ অর্থ বছরের ক্রয়-পরিকল্পনা ওয়েবসাইটে প্রকাশ সংক্রান্ত।

প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্টের আওতায় বাস্তবায়নাধীন সমন্বিত উপবৃত্তি কর্মসূচির মেয়াদ বৃদ্ধি এবং স্কিম ডকুমেন্ট অনুমোদন সংক্রান্ত কার্যক্রম প্রক্রিয়াধীন রয়েছে। ফলে সমন্বিত উপবৃত্তি কর্মসূচির ২০২৩-২৪ অর্থ বছরের ক্রয়-পরিকল্পনা নির্ধারিত সময়ের মধ্যে প্রণয়ন করা সম্ভব হয়নি। স্কিম ডকুমেন্ট অনুমোদনের পর ক্রয়-পরিকল্পনা প্রস্তুত ও অনুমোদনক্রমে উহা ওয়েবসাইটে আপলোড করা হবে।

ব্যবস্থাপনা পরিচালক
প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট
ধানমন্ডি, ঢাকা।
দৃ.আ. সহকারী পরিচালক, পরিকল্পনা ও উন্নয়ন।

(মোহাম্মদ আসাদুল হক)
স্কিম পরিচালক (উপসচিব)
সমন্বিত উপবৃত্তি কর্মসূচি
প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট
ফোন: ০২-৫৫০০২০৭৩