


Annual Procurement Plan (2022-23) For Goods and Works (Revised)

Budget: Revenue

Ministry/Division : Ministry of Education
 Agency : Prime Minister's Education Assistance Trust (PMEAT)
 Procuring Entity Name : Managing Director, Prime Minister's Education Assistance Trust

Package no	Works/Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estid Cost in TK (lakhs)	Time Code for Process	Advertise Prequal (If App.)	Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notice of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
GOODS																		
1	PMEAT/GD-32551051 Supply of Office Stationary Items and Related Accessories	Pc	As per Requirement	RFQ (NCT)	MD, PMEAT	GOB	2.00	9	10	11	12	13	14	15	16	17	18	
								Planned dates	01-01-23	08-01-23	13-01-23	16-01-23	19-01-23	22-01-23	29-01-23			
								Actual dates		7	5	3	3	3	7	28		
PMEAT/GD-41122021 Supply and Installation of computers, Laptop and Related Accessories	Pc	As per Requirement	RFQ (NCT)	MD, PMEAT	GOB	3.00	9	10	11	12	13	14	15	16	17	18		
							Planned dates	01-01-23	08-01-23	13-01-23	16-01-23	19-01-23	22-01-23	29-01-23				
							Actual dates		7	5	3	3	3	7	28			
PMEAT/GD-3255101 Supply of computer accessories	Pc	As per Requirement	RFQ (NCT)	MD, PMEAT	GOB	3.00	9	10	11	12	13	14	15	16	17	18		
							Planned dates	01-05-23	08-05-23	13-05-23	16-05-23	19-05-23	22-05-23	29-05-23				
							Actual dates		7	5	3	3	3	7	28			
WORKS																		
PMEAT/WORKS-3258108 Repair of sewage Line and extension of water & sanitation facility	Pc	As per Requirement	RFQ (NCT)	MD, PMEAT	GOB	2.00	9	10	11	12	13	14	15	16	17	18		
							Planned dates	01-05-23	08-05-23	13-05-23	16-05-23	19-05-23	22-05-23	29-05-23				
							Actual dates		7	5	3	3	3	7	28			


 কাজী দেলোয়ার হোসেন
 পরিচালক (মুখ্য সচিব)

কাজী দেলোয়ার হোসেন
 পরিচালক (মুখ্য সচিব)
 প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট
 মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ
 কিসকা মন্ত্রণালয়