



Annual Procurement Plan (2021-22) For Goods

Budget :	Revenue
----------	---------

Ministry/Division : Ministry of Education, Secondary and Higher Education Division
 Agency : Prime Minister's Education Assistance Trust(PMEAT)
 Procuring Entity Name : Managing Director, Prime Minister's Education Assistance Trust

Package No	Works/Goods/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lakh)	Time Code for Process	Advertise Prequal (if App.)	Advertisem ent of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
PMEAT/GD-32551051	Supply of Office Stationary Items and Related Accessories	Pc	As Per Requirement	LTM/RFQ (NCT)	MD, PMEAT	GOB	2.00	Planned dates		10/30/2021	11/13/2021	11/27/2021	12/4/2021	12/11/2021	12/18/2021	1/17/2022	79
								Planned days		0	14	14	7	7	7	30	
								Actual dates									
PMEAT/GD-41123102	Supply and Installation of Conference System, 01Pc Interactive Smart LED Board and Related Accessories	No	1	OTM/ LTM/RFQ (NCT)	MD, PMEAT	GOB	10.00	Planned dates		2/15/2022	3/8/2022	3/29/2022	4/12/2022	4/19/2022	5/10/2022	6/9/2022	114
								Planned days		0	21	21	14	7	21	30	
								Actual dates									
PMEAT/GD-41122021	Supply and Installation of Computers, Laptop and Related Accessories	Pc	3	OTM/ LTM/RFQ (NCT)	MD, PMEAT	GOB	5.00	Planned dates		11/15/2021	12/6/2021	12/27/2021	1/10/2022	1/17/2022	2/7/2022	3/9/2022	114
								Planned days		0	21	21	14	7	21	30	
								Actual dates									


 ২৮/০৫/২০২২
 যাদব সরকার
 সহকারী পরিচালক (অর্থ ও হিসাব)
 প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট
 মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ
 শিক্ষা মন্ত্রণালয়


 ২৮/০৫/২০২২
 নাসরীন আক্টর
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
 প্রধানমন্ত্রীর শিক্ষা সহায়তা ট্রাস্ট
 মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ
 শিক্ষা মন্ত্রণালয়